Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- FORT WASHINGTON / MD39799F141300

Siteswith Response Complete 1 Investigation 1 0 2 $0 $0 $0 $0|| Fyo1 $0

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0

Progress FY03 $0
Low 0 RA-C 0 0 1 $0 $0 $0 $0

-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0

NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 3 Total $0 $0 $0 $0 || FY99-2025+* $7,332

Progressin FY98

Progress Planned for FY99-FY 00

M assachusetts

‘ ARMY - ARL - WATERTOWN / MA121382093900 RAB BRAC 1988 NPL Progressin FY98
Refer to page A-14.
Siteswith Response Complete | 16 Investigation 16 3 0 REG $10,657 $250 $240 $200 ([ Fy 01 $99
o High 0 Interim Actions 6(6) 0(0) REG $12 $12 $0 $0 EY02 $228
Sitesin Medium 2 Design 16 1 2 TECH $5 $0 $220 $250
Progress FYO03 $11|| Progress Planned for FY99-FY00
Low 1 RA-C 16 0 3 REG $85,300 $5089|  $1,005 $440
-Relative Risk Evoa $11 Refer to page A-14.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 $0 $0 $0 $11
Not Required | 0 LTM 0 0 $0 $0 $0 $0|| FYO05 $31
Total Number of Sites 19 Total $95974|  $5351|  $1,465 $901 || FY 99-2008+* $2,810
‘ ARMY - FORT DEVENS/ MA121402027000 RAB BRAC 1991 NPL Progressin FY98
Refer to page A-68.
Siteswith Response Complete | 59 | Investigation 75 2 0 $35,910 $0 $0 $0|| Fyo1 $241
o High 9 Interim Actions 11(13) 0(0) $810 $100 $0 $0 EY02 $242
Sitesin Medium 6 Design 17 1 8 $1,396 $276 $99 $0
Progress FYO03 $760|| Progress Planned for FY99-FY00
Low 3 RA-C 28 3 14 $35,433 $737 $9,800 $8,883
-Rdative Risk FYO4 10 Refer to page A-68.
Category NotEvaluated | 0 | RA-O(LTO) 2 0 $0 $0 $0 $0
Not Required | 0 LTM 9 9 $3,994 $250 $620 $241 || FYO5 $210
Total Number of Sites 7 Total $77,543|  $1,363| $10,519|  $9,124 || FY99-2002** $21,903
‘ ARMY - SUDBURY TRAINING ANNEX / MA121402300900 BRAC 1995 NPL Progressin FY98
Refer to page A-190.
Siteswith Response Complete | 52 | Investigation 52 20 0 $8,248 $0 $0 $0|[Fyo1 $0
o High 1 Interim Actions 19(20) 0(0) $462 $0 $0 $0 EY02 $75
Sitesin Medium 14 Design 4 0 0 $601 $0 $0 $0
Progress FYO03 $185|| Progress Planned for FY99-FY00
Low 5 RA-C 6 0 0 $2,136 $0 $0 $0 Ref A1
-Relative Risk EYO04 75 || e to page A-190.
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $28 $20 $5 $5
Not Required 0 LTM 0 0 0 $1,102 $70 $75 $75|| FYO5 $30
Total Number of Sites 72 Total $12,577 $90 $80 $80 || FY99-1999** $2,250

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

M assachusetts

’ ARMY - U.S. ARMY SOLDIER SYSTEMS COMMAND / MA121382063100 RAB NPL Progressin FY98
Refer to page A-202.
Siteswith Response Complete 2 Investigation 3 11 0 $15,907 $2,771 $2,127 $1,884 | Fy o1 $2,224
o High 5 Interim Actions 3(3) 2(2) $51 $1 $0 $1,327 Evo2 $1,247
Sitesin Medium 3 Design 0 0 9 $0 $0 $0 $328
Progress FYO03 $874| Progr ess Planned for FY99-FY00
Low 4 RA-C 3 0 11 $374 $49 $3,100 $2,128
_Relative Risk FY04 $892 Refer to page A-202.
Category NotEvaluated | 0 | RA-O(LTO) 0 0 7 $0 $0 $196 $196
Not Required | 0 LTM 0 0 0 $0 $0 $55 033 || FY05 $913
Total Number of Sites 14 Total $16,332 $2,821 $5,478 $6,096 || FY 99-2030** $28,607
’ NAVY - BEDFORD NAVAL WEAPONSINDUSTRIAL RESERVE PLANT / MA117002357000 NPL Progressin FY98
Refer to page A-22.
Siteswith Response Complete 0 Investigation 0 4 0 $5,630 $760 $515 $0|| Fyo1 $1,015
o High 2 Interim Actions 1(1) 1) $639 $189 $380 $374 FY02 86
Sitesin Medium 1 Design 0 0 2 $1,074 $0 $0 $151
Progress FYO03 $453| Progr ess Planned for FY99-FY00
Low 1 RA-C 0 0 2 $4,436 $0 $0 $485 Ref A2
-Relative Risk EYO04 gago | R 0 Page A2
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0]| FY05 $460
Total Number of Sites 4 Total $11,779 $949 $895 $1,010 || FY 99-2017** $11,160
’ NAVY - SOUTH WEYMOUTH NAVAL AIR STATION / MA117002202200 BRAC 1995 NPL Progressin FY98
Refer to page A-187.
Siteswith Response Complete | 5 Investigation 5 7 0 $6,921 $1,630 $470 $300 [ Fy 01 $3,681
o High 1 Interim Actions 4(6) 0(0) $247 $0 $0 $0 EY02 $432
Sitesin Medium 5 Design 3 0 6 $183 $89 $67 $432
Progress FYO03 $432|| Progress Planned for FY99-FY00
Low 1 RA-C 6 0 6 $8,468 $4,503 $0 $355
-Rdative Risk FYO4 $431 Refer to page A-187.
Category Not Evaluated 0 RA-O (LTO) 0 0 7 $0 $0 $0 $0
Not Required | 0 LTM 1 4 1 $360 $360 $152 $10|[ FYO5 $497
Total Number of Sites 12 Total $16,179 $6,582 $689 $1,097 || FY 99-2015** $13,836
‘ AIR FORCE - BARNES MUNICIPAL AIRPORT / MA157282590200 RAB Progressin FY98
Continued Quarterly Community Advisory Board meetings
Siteswith Response Complete 2 Investigation 3 4 0 FUND $3,923 $485 $0 $17 (| Eyo1 $136 || @d aFeasibility Study onsites 1,2, 5and 7.
o High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $122
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress FY03 $122| Progr ess Planned for FY99-FY00
Low 1 RA-C 0 0 4 $310 $0 $0 $1,383
_Relative Risk Closure of abandoned wells at one area of concern have
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 FYo4 $147 been_d_d_ayed due to fundi ng sworlfal Is. Findizethe
Feasibility Study and a Decision Document for Further
Not Required 0 LTM 0 0 5 $0 $0 $0 $0 FY05 $197 Action and scope the remedial design criteria.
Total Number of Sites 7 Total $4,233 $485 $0 $1,400 || FY99-2010** $2,727

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

M assachusetts

’ AIR FORCE - HANSCOM AIR FORCE BASE / MA157172442400 RAB NPL Progressin FY98
Refer to page A-93.
Siteswith Response Complete | 12 Investigation 15 7 0 TECH $6,917 $86 $50 $0|| Fyo1 $654
o High 2 Interim Actions 12(15) 6(6) $1,288 $474 $725 $2,460 EY02 $658
Sitesin Medium 3 Design 3 0 0 $1,904 $0 $85 $0
Progress FYO03 $658|| Progr ess Planned for FY99-FY00
Low 4 RA-C 3 0 0 $16,337 $0 $0 $1,476
_Relative Risk FY04 663 Refer to page A-93.
Category Not Evaluated | 0 | RA-O(LTO) 0 1 5 $2,347 $0 $5 $5
Not Required | 1 LTM 0 1 8 $72 $23 $30 $40]| FY05 $643
Total Number of Sites 22 Total $28,865 $583 $895 $3,981 || FY 99-2020** $18,192
’ AIR FORCE - MASSACHUSETTSMILITARY RESERVATION / MA157282448700 RAB NPL Progressin FY98
Refer to page A-125.
Siteswith Response Complete | 38 Investigation 62 17 0 $72,500 $5,345 $4,158 $1,185 (| Fy o1 $18,089
o High 23 Interim Actions 8(10) 7(8) $6,930 $1,111 $1,128 $246 EY02 $23.870
Sitesin Medium 10 Design 6 2 31 $21,000 $8,707 $0 $1,181
Progress FYO03 $19,872| Progress Planned for FY99-FY00
Low RA-C 4 2 32 $127,148 $29,100 $51,190 $26,795
_Relative Risk Refer to page A-125.
FY04 $19,551
Category Not Evaluated RA-O (LTO) 0 0 14 $8,718 $7,529 $4,279 $8,294
Not Required LTM 0 1 10 $1,247|  $1,086| $3987| 11,338 FYOS $19,559
Total Number of Sites el Total $237,543 $52,858 $64,742 $49,039 || FY 99-2030** $673,841
‘ AIR FORCE - WESTOVER AIR FORCE RESERVE CENTER / MA157122402600 RAB Progressin FY98
Continued groundwater monitoring to assess natural
Siteswith Response Complete 11 Investigation 14 7 0 REG $3,294 $77 $240 $443 ([ Fyo1 $248 | attenuation. Initiated design of cap for landfill. Completed
- - - r_emoval actions at two sites. Started removal action at third
o High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FY02 o5 || 9t
Sitesin Medium 6 Design 0 1 0 $1,185 $344 $0 $0
Progress FYO03 $200|| Progr ess Planned for FY99-FY00
Low 0 RA-C 3 2 5 $2,137 $667 $4,106 $0 ) : )
_Relative Risk Complete construction of landfill cap. Continue
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 3 $150 $0 $0 $0 FYo4 $200 groundwater monitoring to support natural attenuation
egory remedy. Complete NFRAP decision documents for seven
Not Required 0 LT™M 0 0 8 $823 $305 $0 $148 FY05 $200 | sites. Complete removal action at one site. Complete Rl at
three sites.
Total Number of Sites 21 Total $7,589 $1,393 $4,346 $591 || FY 99-2030** $8,299
‘ FORMERLY USED DEFENSE SITES- BOSTON NAVAL ANX / MA19799F194500 Progressin FY98
STARTED RI/FS AFTER PROJECT TRAMSFER FROM
Siteswith Response Complete | 2 | Investigation 3 0 0 $26 $10 $0 $0|l FyoL $1,367 || CEMRO
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 0 $13 $0 $0 $140
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Reative Risk Low 0 RA-C 0 0 1 %0 %0 %0 %0 %0 COMPLT RI/FSFY98; START RD FY98; RD/RA FY99
Category NotEvduated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $75|| FY04
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $39 $10 $0 $215 || FY 99-2001** $1,582

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

M assachusetts

’ FORMERLY USED DEFENSE SITES- CP WELLFLEET / MA19799F178100

Progressin FY98
INITIATE EE/CA

Siteswith Response Complete 2 Investigation 2 1 0 $1,004 $230 $10 $0 | Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $51 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
-Relative Risk Low 0 RAC z 0 ! $40 $0 $10 $0 0| EE1CA coMPLT Fres
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $11
Total Number of Sites 3 Total $1,095 $230 $20 $0 [| FY99-2021%* $3,230
‘ FORMERLY USED DEFENSE SITES- FORT STANDISH / MA19799F184900 Progressin FY98
Siteswith Response Complete | 2 Investigation 2 0 2 $13 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $39 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 2 0 1 $304 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $356 $0 $0 $0 | FY99-2027+* $1,180
‘ FORMERLY USED DEFENSE SITES- HINGHAM NAD (ANX) / MA19799F 186300 Progressin FY98
PIER DEMO BEGUN
Siteswith Response Complete 2 Investigation 2 2 0 $17 $0 $170 $0|[Fyo1 $0
- High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 3 0 1 $172 $9 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 1 0 1 $2,409 $262 $0 $0 $0 FY 98 PIER DEMO COMPLT;FY 98 RI/FS BURN
Category NotEvauated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 SITEFY99 RIFS COMPLT RD START
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 4 Total $2,598 $271 $170 $0 [| FY99-2019** $1,695
‘ FORMERLY USED DEFENSE SITES- NAVAL AMMO DEPOT / MA19799F177900 Progressin FY98
DEMOLITION CONTRACT AWARDED
Siteswith Response Complete | 4 Investigation 5 0 0 $171 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 3 0 1 $245 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 2 0 1 $1,255 $86 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $112
Total Number of Sites 5 Total $1,671 $86 $0 $0 | FY99-2010** $11,907

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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